

TOWN OF HUNTERSVILLE  
PARKS AND RECREATION CAPITAL PROJECT STATUS REPORT  
AS OF APRIL 1, 2021

	Completed Project	Project Updated					
Project	Source of Funds	Budget	Spent To Date	Design	Construction	Est Completion Date	Comments
<b>Parks and Recreation Master Plan</b> This updates the 2020 Parks and Recreation Master Plan from 2011.	General Fund	\$30,000	\$30,000	Master Plan was adopted on September 21, 2020 by the Town Board.	N/A	Adopted on Sept 21, 2020	
<b>Veterans Park Restroom Building</b>	Grants & General Fund	\$150,000	\$135,000	Complete	Completed.	Completed on December 3, 2020	
<b>NCDOT Bike Plan</b> The town received a \$60,000 grant from NCDOT to conduct a town-wide bike plan. The town's match was \$40,000.	General Fund	\$40,000	\$40,000	Complete. Town Board approved on December 7, 2020.	N/A	Adopted on December 7, 2020	
<b>Barry Park Turf Project</b> Add synthetic turf to 4 fields. Rapids will be paying back \$3 million to the town over 15yrs.	General Fund/Partnership Funds	\$3,600,000	\$3,436,288	Complete	Completed.	Completed on November 2, 2020	
<b>Barry Park Parking Lot Resurfacing</b>	General Fund/Capital Reserve	\$220,000	\$220,000	N/A	Completed.	Completed on November 2, 2020	
<b>Bradford Park Softball Parking Lot Expansion</b> Adds 71 paved parking spaces near baseball/softball fields	Tourism	\$250,000	\$223,151	Complete	Completed.	Completed on November 13, 2020	
<b>Holbrook Park Tennis Court Rebuild</b> Replace the existing 6 tennis courts from the subbase up with 4 tennis and 6 pickleball courts.		\$300,000	\$232,805	Complete	Courts have been completed. Punchlist items to be completed by April 9th. Sidewalks will be completed by April 9th. Courts will open on April 10th.	Spring 2020	
<b>Athletic Field Lighting Project-</b> This project includes replacing softball field lighting at Waymer Park	General	\$300,000	\$134,200	Complete	Completed. Training to take place on April 5th.	Spring 2021	
<b>Rosedale Nature Park- Construction-</b> This park will include dog park, trails, playgrounds, natural play areas, fitness equipment, shelters, overlook areas, restroom building and parking.	General Fund	\$1,350,000	\$0	Complete	Clearing on the main parkside is complete. Grading for the nature trail and lawn area is underway.	Summer 2021	

TOWN OF HUNTERSVILLE  
 PARKS AND RECREATION CAPITAL PROJECT STATUS REPORT  
 AS OF APRIL 1, 2021

		Completed Project	Project Updated					
Project	Source of Funds	Budget	Spent To Date	Design	Construction	Est Completion Date	Comments	
<b>Bradford Park Soccer Parking Lot Expansion</b> This project includes adding additional paved parking at the soccer fields and looking at a long term plan for this area of the park.		\$300,000	\$16,500	Complete	Project has been resubmitted for 2nd review. Anticipate to start construction in late May/early June.	Summer 2021		
<b>Torrence Creek Trib#2 Greenway</b> (.88 mile) Rosewood Meadow Lane under the I-77 tunnel to the Park and Ride on the east side of I-77	2016 Bond Funds	\$300,000	\$0	Mecklenburg County is narrowing down the final route for the greenway. The Arts and Science Council has selected an artist for the I-77 tunnel project.	TBD	TBD	The Town contributed \$300,000 towards this \$2.4 million greenway.	
<b>Downtown Greenway Development</b> (.66 mile) connects Park & Ride on Hwy 21 to Hwy 115.	2016 Bonds & General Fund	\$1,100,000	\$46,700	CMS has signed off on the Phase 2 permit application, which has been submitted. Plans for Trailhead on Hwy 115 have been approved. Phase 1 plans have been approved.	Clearing has been completed on Phase 1. Grading is underway.	Winter 2021		