


## **Latest Main St update (4/26/2021):**

### Utilities

- Charter has a scheduled their cutover for the end of April, then they will remove old lines.
- AT&T has completed their work on the north and south sections of the project limits. They are now on the Huntersville-Concord area and have updated their completion date to end of May. They have incurred more conduit issues.
- Piedmont Natural Gas has begun minor work along the Main Street corridor, but will wait for the actual construction phase to work by the NC115 roundabouts.
- Verizon/MCI is working on the south roundabout area.
- American Town is working on the south roundabout as well. They are the final line hanging on the pole at NC115 at Mt. Holly Huntersville.
- Electricities has some minor work on Huntersville-Concord to complete. They are also waiting on an encroachment to finish up the work on Greenway to the fire station.
- We are still on schedule to have ALL utilities, except the major gas work, to be relocated before construction begins.
- Below see some progress photos of poles being removed by the location of the north roundabout (NC115 at W Church) and lines removed along south NC115 by Gibson Park Drive.

### Construction


- Construction contract has been award by the Town Board to the lowest responsible bidder Blythe Construction on 4/19. We have submitted this contract to NCDOT for concurrences, this proceeds will take approx. 1 month.
- We are still anticipating to give Notice to Proceed (NTP) to the contractor end of May, pending NCDOT concurrence. Pre-construction and Railroad meetings can begin scheduling once NTP is given.
- We anticipate the contractor to be mobilized and “moving dirt” in July.



Poles with minor utilities hanging

Location of North Roundabout

North Roundabout  
NC115 at W Church  
2/9/2021



Old Poles  
Removed

Location of North  
Roundabout

North Roundabout  
NC115 at W Church  
4/23/2021

PROGRESS!!! S. NC115 at Gibson Park Drive



11/20/2019  
All Utilities



2/3/2021  
Minor Utilities  
Only



4/23/2021  
Empty Poles